COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 12/23/2014

ESTIMATE SUMMARY 13:40:46
CONTID: C19128 ESTIMATE NO: 0005 PROG SPEC YR: 2005
PCN: 19128-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 94.0 DAYS TIME ALLOW: 110 WORK DAYS
1-25 PINON NORTH (MP 108.460 TO MP 119.300) PERCENT TIME:  85.45 ORIG TIME ALLOW: 110 WORK DAYS
PROJECT NO: IM0252-426
I-25 - PINON NORTH (MP 108.460 TO 119.300)
NAME OF ROAD: 025A
PROJECT COUNTIES: EL PASO PUEBLO
CONTRACTOR:
MARTIN MARIETTA MATERIALS PAY PERIOD ENDING 12/16/2014 DATE TIME STARTED 07/07/2014
10170 Church Ranch Way, Ste. 201 DATE LET 03/06/2014 DATE WORK BEGAN
DATE AWARDED 04/25/2014 DATE TIME STOPPED
DATE CONTRACT EXECUTED  06/02/2014 DATE ACCEPTED
Westminster co 80021 720-245-6400 DATE NOTICE TO PROCEED 07/07/2014
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  11,399,761.55  PARTICIPATING $  10,054,250.49 $ 1,212,814.39
AWARD PROJECTAMT:  $  10,674,565.03  NON-PARTICIPATING 38,558.65 0.00
PERCENT COMPLETE: 88.54% TOTAL EARNINGS 10,092,809.14 1,212,814.39
FUNDS AVAILABLE: $  1,306,952.41  STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 10,092,809.14 1,212,814.39
TOTAL CLAIMS: $ 0.00 RETAINAGE -160,118.48 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 9,932,690.66 1,212,814.39
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 9,932,690.66 1,212,814.39
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $  1,212,814.39

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 19128-BID ESTIMATE RUN 12/23/2014
PROJECT: IM0252-426 ESTIMATE NO: 0005 13:40:46
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE
CAT NO0200 ROADWAY
0005 202-00090 *Removal of Delineator 829.000 0.000
EACH 829.000 2,652.80
3.20000 829.000 2,652.80
0010 202-00220 *Removal of Asphalt Mat 4,158.000 4,158.000
SY 0.000 0.00
9.26000 4,158.000 38,503.08
0015 202-00240 *Removal of Asphalt Mat (Planing) 547,562.000 547,562.000
SY 0.000 0.00
1.82000 547,562.000 996,562.84
0020 202-00810 *Removal of Ground Sign 218.000 0.000
EACH 217.000 13,888.00
64.00000 217.000 13,888.00
0025 202-00821 *Removal of Sign Panel 4.000 0.000
EACH 4.000 153.60
38.40000 4.000 153.60
0030 202-01130 *Removal of Guardrail Type 3 15,681.500 15,681.500
LF 0.000 0.00
4.14000 15,681.500 64,921.41
0035 202-01300 *Removal of End Anchorage 38.000 37.000
EACH 0.000 0.00
253.77000 37.000 9,389.49
0040  203-00000 Unclassified Excavation 1,842.000 1,842.000
CcYy 0.000 0.00
24.02000 1,842.000 44,244.84
0045 203-00060 Embankment Material (Complete In Place) 150.000 40.000
CcYy 31.000 2,748.77
88.67000 71.000 6,295.57
0050 203-01597 Potholing 0.000 0.000
HOUR 0.000 0.00
260.86000 0.000 0.00
0055 203-01622 *Sweeping (With Pickup Broom) 25.000 19.000
HOUR 0.000 0.00

165.75000

19.000

3,149.25
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PCN: 19128-BID ESTIMATE RUN 12/23/2014
PROJECT: IM0252-426 ESTIMATE NO: 0005 13:40:46
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 207-00205 Topsoil 500.000 0.000
(3% 500.000 35,795.00
71.59000 500.000 35,795.00
0065 208-00002 *Erosion Log (12 Inch) 0.000 0.000
LF 0.000 0.00
6.69000 0.000 0.00
0070  208-00035 *Aggregate Bag 0.000 0.000
LF 0.000 0.00
6.12000 0.000 0.00
0075  208-00045 *Concrete Washout Structure 0.000 0.000
EACH 0.000 0.00
777.77000 0.000 0.00
0080 208-00070 *Vehicle Tracking Pad 0.000 0.000
EACH 0.000 0.00
1,619.28000 0.000 0.00
0085 208-00103 *Removal and Disposal of Sediment (Labor) 0.000 0.000
HOUR 0.000 0.00
51.00000 0.000 0.00
0090 208-00105 *Removal and Disposal of Sediment (Equipment) 0.000 0.000
HOUR 0.000 0.00
95.63000 0.000 0.00
0095 208-00106 *Sweeping (Sediment Removal) 0.000 0.000
HOUR 0.000 0.00
165.75000 0.000 0.00
0100 208-00107 Removal of Trash 0.000 0.000
HOUR 0.000 0.00
70.33000 0.000 0.00
0105 208-00205 *Erosion Control Supervisor 20.000 14.000
HOUR 0.000 0.00
47.18000 14.000 660.52
0110 210-00815 *Reset Sign Panel 4.000 0.000
EACH 4.000 128.00
32.00000 4.000 128.00
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PCN: 19128-BID ESTIMATE RUN 12/23/2014
PROJECT: IM0252-426 ESTIMATE NO: 0005 13:40:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 212-00006 *Seeding (Native) 1.500 0.000
ACRE 1.500 4,972.59
3,315.06000 1.500 4,972.59
0120 212-00032 *Soil Conditioning 1.500 0.000
ACRE 1.500 2,581.92
1,721.28000 1.500 2,581.92
0125 216-00201 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable 7,048.000 0.000
Class
SY 7,048.000 25,584.24
3.63000 7,048.000 25,584.24
0130 240-00010 *Removal of Nests 0.000 0.000
HOUR 0.000 0.00
3.63000 0.000 0.00
0135 240-00020 *Netting 0.000 0.000
SY 0.000 0.00
11.25000 0.000 0.00
0140 304-06007 *Aggregate Base Course (Class 6) 2,258.000 2,258.000
CcY 0.000 0.00
29.66000 2,258.000 66,972.28
0145 304-06008 Aggregate Base Course (Class 6) (Special) 3,616.000 1,032.000
CY 2,584.000 78,863.68
30.52000 3,616.000 110,360.32
0150 403-00720 Hot Mix Asphalt (Patching) (Asphalt) 225.000 40.820
TON 174.730 21,904.15
125.36000 215.550 27,021.35
0155  403-34741 Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 0.000 0.000
TON 0.000 0.00
98.14000 0.000 0.00
0160 403-34871 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 75,000.000 71,425.230
TON 1,900.550 149,915.38
78.88000 73,325.780 5,783,937.53
0165 411-10255 Emulsified Asphalt (Slow-Setting) 26,448.000 21,575.000
GAL 350.000 1,946.00
5.56000 21,925.000 121,903.00
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PCN: 19128-BID ESTIMATE RUN 12/23/2014
PROJECT: IM0252-426 ESTIMATE NO: 0005 13:40:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 14,412.500 14,412.500
LF 0.000 0.00
19.82000 14,412.500 285,655.75
0175 606-00350 *Guardrail Type 3 (Double) (6-3 Post Spacing) 600.000 337.500
LF 0.000 0.00
27.67000 337.500 9,338.63
0180 606-01340 *End Anchorage Type 3D 19.000 19.000
EACH 0.000 0.00
835.79000 19.000 15,880.01
0185 606-01370 *Transition Type 3G 9.000 6.000
EACH 0.000 0.00
1,455.69000 6.000 8,734.14
0190 606-01380 *Transition Type 3H 5.000 3.000
EACH 0.000 0.00
776.45000 3.000 2,329.35
0195 606-02003 *End Anchorage (Nonflared) 16.000 13.000
EACH 3.000 6,571.44
2,190.48000 16.000 35,047.68
0200 606-02005 *End Anchorage (Flared) 9.000 7.000
EACH -2.000 -3,625.98
1,812.99000 5.000 9,064.95
0205 609-60011 *Curb Type 6 (Section M) 20,176.000 14,909.000
LF 4,334.000 40,999.64
9.46000 19,243.000 182,038.78
0210 612-00001 *Delineator (Type I) 633.000 0.000
EACH 615.000 14,956.80
24.32000 615.000 14,956.80
0215 612-00002 *Delineator (Type II) 210.000 0.000
EACH 210.000 5,644.80
26.88000 210.000 5,644.80
0220 612-00003 *Delineator (Type IIl) 287.000 0.000
EACH 287.000 8,081.92
28.16000 287.000 8,081.92
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PCN: 19128-BID ESTIMATE RUN 12/23/2014
PROJECT: IM0252-426 ESTIMATE NO: 0005 13:40:46
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 614-00011 *Sign Panel (Class I) 322.500 0.000
SF 322.500 7,430.40
23.04000 322.500 7,430.40
0230 614-00012 *Sign Panel (Class II) 2,333.000 0.000
SF 2,333.000 59,724.80
25.60000 2,333.000 59,724.80
0235 614-00027 *Sign Panel (Class ) (Install Only) 4.000 0.000
SF 4.000 230.40
57.60000 4.000 230.40
0240 614-01503 *Steel Sign Support (2-Inch Round)(Post and Soc ket) 37.000 0.000
EACH 36.000 5,068.80
140.80000 36.000 5,068.80
0245 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st& 191.000 0.000
Slipbase
EACH 191.000 68,456.31
358.41000 191.000 68,456.31
0250 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st& 14.000 0.000
Slipbase
EACH 0.000 0.00
384.01000 0.000 0.00
0255 614-80322 *Barricade (Type 3 M-B) 4.000 1.000
EACH 0.000 0.00
1,024.02000 1.000 1,024.02
0260 614-80385 *Rumble Strip 220,964.000 0.000
LF 197,531.000 11,851.86
0.06000 197,531.000 11,851.86
0265 625-00000 *Construction Surveying 1.000 0.734
LS 0.000 0.00
31,238.11000 0.734 22,928.77
0270  626-00000 *Mobilization 1.000 1.000
LS 0.000 0.00
470,241.69000 1.000 470,241.69
0275 626-01000 *Public Information Services 1.000 0.800
LS 0.100 1,299.65
12,996.50000 0.900 11,696.85
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PCN: 19128-BID ESTIMATE RUN 12/23/2014
PROJECT: IM0252-426 ESTIMATE NO: 0005 13:40:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 627-00001 *Pavement Marking Paint 3,117.000 2,426.000
GAL 691.000 33,506.59
48.49000 3,117.000 151,143.33
0285 627-00005 *Epoxy Pavement Marking 7.000 0.000
GAL 0.000 0.00
197.63000 0.000 0.00
0290 627-00007 *Epoxy Pavement Marking (Special) 1,633.000 0.000
GAL 0.000 0.00
197.63000 0.000 0.00
0295 627-02001 *Preformed Plastic Pavement Marking (Type I1) 220.000 0.000
SF 0.000 0.00
22.95000 0.000 0.00
0300 627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 418.000 0.000
Line
) SF 0.000 0.00
17.85000 0.000 0.00
0305  630-00000 *Flagging 3,000.000 1,348.000
HOUR 9.500 265.34
27.93000 1,357.500 37,914.98
0310 630-00007 *Traffic Control Inspection 67.000 43.000
DAY 24.000 5,942.16
247.59000 67.000 16,588.53
0315 630-00012 *Traffic Control Management 110.000 68.000
DAY 25.000 39,678.25
1,587.13000 93.000 147,603.09
0320 630-80001 *Flashing Beacon (Portable) 16.000 7.200
EACH 0.000 0.00
1,904.56000 7.200 13,712.83
0325 630-80341 *Construction Traffic Sign (Panel Size A) 66.000 12.600
EACH 0.000 0.00
50.79000 12.600 639.95
0330 630-80342 *Construction Traffic Sign (Panel Size B) 178.000 101.700
EACH 0.000 0.00
82.53000 101.700 8,393.30
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PCN: 19128-BID ESTIMATE RUN 12/23/2014
PROJECT: IM0252-426 ESTIMATE NO: 0005 13:40:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 630-80343 *Construction Traffic Sign (Panel Size C) 52.000 39.600
EACH 0.000 0.00
88.88000 39.600 3,519.65
0340 630-80348 *Construction Information Sign 4.000 3.600
EACH 0.000 0.00
253.94000 3.600 914.18
0345 630-80355 *Portable Message Sign Panel 4.000 3.600
EACH 0.000 0.00
7,618.22000 3.600 27,425.59
0350 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 5.000 4.500
Type
ype) EACH 0.000 0.00
1,523.64000 4.500 6,856.38
0355 630-80360 *Drum Channelizing Device 140.000 90.000
EACH 0.000 0.00
38.09000 90.000 3,428.10
0360 630-80370 Concrete Barrier (Temporary) 3,000.000 2,061.000
LF 0.000 0.00
30.40000 2,061.000 62,654.40
0365 630-80380 *Traffic Cone 36" 600.000 180.000
EACH 0.000 0.00
10.16000 180.000 1,828.80
0370 630-80510 *Mobile Pavement Marking Zone 1.000 0.000
LS 0.000 0.00
1,904.56000 0.000 0.00
0375 630-85011 *Impact Attenuator (Temporary) 60.000 40.500
DAY 0.000 0.00
63.49000 40.500 2,571.34
0380 630-85041 *Mobile Attenuator 320.000 150.000
DAY 91.000 11,554.27
126.97000 241.000 30,599.77
0385 632-00000 *Night Work Lighting 1.000 0.800
LS 0.200 9,073.43
45,367.14000 1.000 45,367.14
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PCN: 19128-BID ESTIMATE RUN 12/23/2014
PROJECT: IM0252-426 ESTIMATE NO: 0005 13:40:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0390 700-70010 F/A Minor Contract Revisions 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0395 700-70011 F/A Partnering 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0400 700-70016 F/A Fuel Cost Adjustment 229,200.000 -10,025.180
FA -1,642.210 -1,642.21
1.00000 -11,667.390 -11,667.39
0405 700-70018 F/A Roadway Smoothness Incentive 357,639.820 0.000
FA 357,639.820 357,639.82
1.00000 357,639.820 357,639.82
0410 700-70019 F/A Asphalt Cement Cost Adjustment 121,300.000 -39,203.910
FA -4,145.250 -4,145.25
1.00000 -43,349.160 -43,349.16
0415 700-70021 F/A On-The-Job Trainee 3,840.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0420 700-70025 F/A Quality Incentive Payment 186,400.000 0.000
FA 137,785.510 137,785.51
1.00000 137,785.510 137,785.51
0425 700-70031 F/A INTERIM SURFACE REPAIR 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0430 700-70380 F/A Erosion Control 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0670 606-00301 Gdrail Ty 3 (6-3) Added cost for 25'to 12.5'g uardrail 14,412.500 14,412.500
change
LF 0.000 0.00
0.64000 14,412.500 9,224.00
0675 606-00350  Gdrail Ty 3 (D) (6-3) Added cost for 25' to 12. 5 337.500 337.500

guardrail change
LF 0.000 0.00

1.28000 337.500 432.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0680  403-34841 HMA (Gr SX) (100) (PG 64-22) Changing the HMA ( 75) to 2,097.350 2,097.350
HMA (100) to match Project Specical
TON 0.000 0.00
98.14000 2,097.350 205,833.93
CAT0200 CURRENT AMT $ 11,080,586.38 1,157,482.88 $ 9,812,164.42
CAT NO0301 STRK-18-U
0435 202-00240 *Removal of Asphalt Mat (Planing) 191.000 0.000
SY 0.000 0.00
7.55000 0.000 0.00
0440  403-34871 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 21.000 0.000
TON 21.000 2,551.29
121.49000 21.000 2,551.29
0445  518-03000 *Sawing and Sealing Bridge Joint 78.000 0.000
LF 78.000 1,682.46
21.57000 78.000 1,682.46
CAT0301 CURRENT AMT $ 5,675.80 423375 $ 4,233.75
CAT NO0302 STRK-18-CD
0450 202-00246 *Removal of Asphalt Mat (Planing) (Special) 661.000 661.000
SY 0.000 0.00
13.88000 661.000 9,174.68
0455  202-00453 *Removal of Portions of Present Structure (Clas s2) 11.350 11.350
SY 0.000 0.00
342.57000 11.350 3,888.17
0460 202-00460 *Removal of Portions of Present Structure (Clas s3) 0.000 0.000
SY 0.000 0.00
342.57000 0.000 0.00
0465 403-34871 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 105.000 0.000
TON 94.780 11,514.82
121.49000 94.780 11,514.82
0470 515-00120 *Waterproofing (Membrane) 734.000 734.000
SY 0.000 0.00
25.38000 734.000 18,628.92
0475 518-01001 *Bridge Expansion Joint (Asphaltic Plug) 75.000 75.000
LF 0.000 0.00
190.32000 75.000 14,274.00
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CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0302 STRK-18-CD
0480 518-03000 *Sawing and Sealing Bridge Joint 75.000 75.000
LF 0.000 0.00
21.57000 75.000 1,617.75
0485 601-03041 *Concrete Class D (Bridge) (Special) 1.000 0.780
CYy 0.000 0.00
2,918.18000 0.780 2,276.18
0490  602-00020 *Reinforcing Steel (Epoxy Coated) 11.000 10.400
LB 0.000 0.00
3.17000 10.400 32.97
CAT0302 CURRENT AMT $ 63,293.02 $ 1151482 $ 61,407.49
CAT NO0303 STRK-18-GB
0495  202-00240 *Removal of Asphalt Mat (Planing) 716.000 0.000
SY 0.000 0.00
7.55000 0.000 0.00
0500 403-34871 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 79.000 0.000
TON 79.000 9,597.71
121.49000 79.000 9,597.71
0505 518-03000 *Sawing and Sealing Bridge Joint 76.000 0.000
LF 76.000 1,639.32
21.57000 76.000 1,639.32
CAT0303 CURRENT AMT $ 16,642.83 $ 11,237.03 $ 11,237.03
CAT NO0304 STRJ-18-F
0510 202-00240 *Removal of Asphalt Mat (Planing) 644.000 0.000
SY 0.000 0.00
7.55000 0.000 0.00
0515 403-34871 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 71.000 0.000
TON 71.000 8,625.79
121.49000 71.000 8,625.79
0520  518-03000 *Sawing and Sealing Bridge Joint 152.000 0.000
LF 152.000 3,278.64
21.57000 152.000 3,278.64
CATO0304 CURRENT AMT $ 16,766.63 $ 11,904.43 $ 11,904.43
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0305 STR J-18-J
0525 202-00246 *Removal of Asphalt Mat (Planing) (Special) 502.000 502.000
SY 0.000 0.00
13.88000 502.000 6,967.76
0530 202-00453 *Removal of Portions of Present Structure (Clas s2) 54.000 25.770
SY 0.000 0.00
342.57000 25.770 8,828.03
0535 202-00460 *Removal of Portions of Present Structure (Clas s3) 6.000 0.000
SY 0.000 0.00
342.57000 0.000 0.00
0540 403-34871 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 88.000 0.000
TON 88.000 10,691.12
121.49000 88.000 10,691.12
0545 515-00120 *Waterproofing (Membrane) 532.000 532.000
SY 0.000 0.00
25.38000 532.000 13,502.16
0550 518-03000 *Sawing and Sealing Bridge Joint 108.000 0.000
LF 108.000 2,329.56
21.57000 108.000 2,329.56
0555 601-03041 *Concrete Class D (Bridge) (Special) 6.000 2.150
CcY 0.000 0.00
2,918.18000 2.150 6,274.09
0560 602-00020 *Reinforcing Steel (Epoxy Coated) 150.000 8.700
LB 0.000 0.00
3.17000 8.700 27.58
CAT0305 CURRENT AMT $ 72,029.38 13,020.68 $ 48,620.30
CAT NOO0306 STR K-18-a Minor
0565 202-00500 *Removal of Portions of Present Structure 1.000 1.000
EACH 0.000 0.00
2,791.30000 1.000 2,791.30
0570 206-00100 Structure Backfill (Class 1) 10.000 0.000
CY 10.000 3,420.80
342.08000 10.000 3,420.80
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CURRENT PREV QTY/ AMOUNT
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CAT NOO0306 STR K-18-a Minor
0575 210-00500 *Rebuild Portions of Present Structure 1.000 1.000
EACH 0.000 0.00
3,806.32000 1.000 3,806.32
CAT0306 CURRENT AMT $ 10,01842 $ 3,420.80 $ 10,018.42
CAT NO0307 STR K-18-e Minor
0580 202-00500 *Removal of Portions of Present Structure 2.000 2.000
EACH 0.000 0.00
2,791.30000 2.000 5,582.60
0585 210-00500 *Rebuild Portions of Present Structure 2.000 2.000
EACH 0.000 0.00
3,806.32000 2.000 7,612.64
CAT0307 CURRENT AMT $ 13,195.24 $ 0.00 $ 13,195.24
CAT NOO0308 STR K-18-d Minor
0590 202-00500 *Removal of Portions of Present Structure 1.000 1.000
EACH 0.000 0.00
2,791.30000 1.000 2,791.30
0595 210-00500 *Rebuild Portions of Present Structure 1.000 1.000
EACH 0.000 0.00
3,806.32000 1.000 3,806.32
CAT0308 CURRENT AMT $ 6,597.62 $ 0.00 $ 6,597.62
CAT NOO0309 STR J-18-r Minor
0600 202-00500 *Removal of Portions of Present Structure 2.000 2.000
EACH 0.000 0.00
2,791.30000 2.000 5,582.60
0605 210-00500 *Rebuild Portions of Present Structure 2.000 2.000
EACH 0.000 0.00
3,806.32000 2.000 7,612.64
CAT0309 CURRENT AMT $ 13,195.24 $ 0.00 $ 13,195.24
CAT NO0310 STRK-18-CG
0610 202-00246 *Removal of Asphalt Mat (Planing) (Special) 730.000 730.000
SY 0.000 0.00
13.88000 730.000 10,132.40
0615 202-00453 *Removal of Portions of Present Structure (Clas s2) 7.000 6.470
SY 0.000 0.00
342.57000 6.470 2,216.43
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PCN: 19128-BID ESTIMATE RUN 12/23/2014
PROJECT: IM0252-426 ESTIMATE NO: 0005 13:40:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0310 STRK-18-CG
0620 202-00460 *Removal of Portions of Present Structure (Clas s3) 0.000 0.000
SY 0.000 0.00
342.57000 0.000 0.00
0625 403-34871 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 112.870 112.870
TON 0.000 0.00
121.49000 112.870 13,712.58
0630 515-00120 *Waterproofing (Membrane) 614.000 614.000
SY 0.000 0.00
25.38000 614.000 15,583.32
0635 518-01001 *Bridge Expansion Joint (Asphaltic Plug) 90.000 90.000
LF 0.000 0.00
190.32000 90.000 17,128.80
0640 518-03000 *Sawing and Sealing Bridge Joint 60.000 60.000
LF 0.000 0.00
21.57000 60.000 1,294.20
0645 601-03041 *Concrete Class D (Bridge) (Special) 1.000 0.540
CcY 0.000 0.00
2,918.18000 0.540 1,575.82
0650 602-00020 *Reinforcing Steel (Epoxy Coated) 11.000 10.400
LB 0.000 0.00
3.17000 10.400 32.97
CATO0310 CURRENT AMT $ 63,202.34 0.00 $ 61,676.52
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0655 620-00002 Field Office (Class 2) 1.000 1.000
EACH 0.000 0.00
14,194.13000 1.000 14,194.13
0660 620-00012 Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00
15,614.35000 1.000 15,614.35
0665 620-00020 Sanitary Facility 1.000 1.000
EACH 0.000 0.00
8,750.17000 1.000 8,750.17
CAT 0400 CURRENT AMT $ 38,558.65 $ 0.00 $ 38,558.65

PROJECT TOTAL CURRENT AMT $ 11,399,761.55

$ 1,212,814.39

$10,092,809.11



